SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:04PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 675 Const Calendar Day: 110 Date: 22-Sep-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Cloudy in the AM to mostly sunny in the PM
Working Day [ ] If no, explain:
Diary: Dispute
Work description.
- Measured the axial compression of the OBG deck at the E2 cap beam. The bipod was used with the mini =
prism tip to define the change in the offset distance. China 2.0m offset punchmarks were used as
reference on the OBG at the following locations:
B1w, B3W, B2W, and S2W
The average delta from the 1.781m West offset marks placed on the E2 concrete cap beam surface from
punchmarks for the points above was the following:
Average of BIW and B3W (W-Line) = 150mm West
Average of B2W and S2W (E-Line) = 160mm West
The survey was done at the end of Step 5a, with work starting on Step 5b this morning. The theoretical
distance from the Pier E2 CL at this stage of load transfer is 93mm East. The actual distance measured is
91mm along the W-Line and 83mm along the E-Line.
The survey was done under uniform ambient conditions where the time of survey was conducted from
7:00am to 7:15am. The official time of sunrise per weather.com was 6:58am. The ambient temperature
during the measurements was 47F under cloudy skies. Steel temperature was taken immediately after
them measurements at WPP119S which was 48F. This indicates that the measurements were done under
uniform ambient conditions before the sun heats up the steel causing thermal expansion/elongation.
- Compiled the surveying data for the tower tie-back release during load transfer. Emailed the status of the
current and past tower deflections during certain stages of load transfer to pertinent personnel in Caltrans
Structures Construction and Design.
- Compiled the measurements taken of the OBG axial compression at the E2 cap beam during load
transfer. Emailed the status of the current and past axial compression values during load transfer to
pertinent personnel in Caltrans Structures Construction and Design.
04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 675 Date: 22-Sep-2012  Saturday
Ironworker NARAZIO GOMEZ 0.00 8.00 0.00 8.00 D
Ironworker THADDEUS BOOKER 0.00 8.00 0.00 8.00 D
Ironworker ARRON DAVID 0.00 8.00 0.00 8.00 |:|
Ironworker JNM MICHAEL DRAPER 0.00 8.00 0.00 8.00 D
Diary: Dispute
Work description. 067 C-PWS-RCB.067 =

- Stressed all of the bolts in cable bands 22N, 20N, 18N, 16N on the North Sidespan during Phase 1/Step
5a/b and 6a North of load transfer. This operation may be included in a possible CCO not yet determined.
See Brian Wolcott's diary for more details from 7:00am to 10:00am and 1:00pm to 3:30pm as he observed
the operation at these times and took measurements. The ABF ironworkers used Boltight pump number
70254/2222000753 coupled with gauge number 12906134/6 for todays stressing operation. Similarly the
following Boltight jacks were used for todays operation:

1511
4036, 4037, 4042, 4043, 4046, 4051, 4057

12812, 12813, 12815, 12817, 12820, 12821, 12830, 12832, 12834,
12836, 12839, 12865

Per the required cable band Load Transfer checklist; cable band gaps, cable circumference adjacent to the
cable band, cable band slip, and suspender rope measurements were taken after the cable band bolts
were stressed a total of 3 times to a pressure of 19,343psi. The ironworkers still need to add oil to the
Boltight pump however the system still appears to be working fine. Once the North Sidespan was
completed the ironworkers are planning on putting oil in the pump before mobilizing on the South
Sidespan. The only other item to note was the ratchet stressing seat was placed in the opposite direction
on cable band bolt 14 in cable band E16. The bolts in this cable band were stressed 4 times due to this
issue. It should be noted that since load transfer has started, this crew of ironworkers have only worked an
8hr shift per the direction of their Superintendent. The agreement was that the cable band bolt stressing
crews match the hours of the crews jacking the suspender ropes at the OBG suspender brackets.

Attachment

The local measurement taken at the B1 Bearing of the OBG axial Steel temprature of 48F at WPP119S after the local measurements
compression. were taken of the OBG axial compression.
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